COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 11/ 2012

ESTI MATE SUMVARY 13:25:14
CONTI D: C18083 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 18083-BI D COFRS REPORTI NG CATECGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 58.5 DAYS TIME ALLOW 352 WORK DAYS
SH287 BRI DGE OVER COLFAX - FBR PERCENT TI ME: 16. 62 ORI G TI ME ALLOW 352 WORK DAYS
PROJECT NO. FBR 2873- 160
SH287 BRI DGE OVER COLFAX - FBR
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PER OD ENDI NG 01/ 11/ 2012 DATE TI ME STARTED 09/26/2011
6663 COLORADO BLVD. DATE LET 07/ 28/ 2011 DATE WORK BEGAN
DATE AWARDED 08/ 19/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED
COWERCE O TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 09/ 26/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 5,883, 530. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 5,003,026 20 NON-PARTI Ol PATI NG 492, 563. 59 155, 719. 89
PERCENT COWPLETE: 8.37% TOTAL EARNI NGS 492, 563. 59 155, 719. 89
FUNDS AVAI LABLE: $ 5,390, 966. 41 STOCKPI LED MATERI ALS 506, 698. 26 218,101. 16
GROSS EARNI NGS 999, 261. 85 373, 821. 05
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,976.91 -4, 671. 60
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 986, 284. 94 369, 149. 45
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 986, 284. 94 369, 149. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 369, 149. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0004 13: 25: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201-00000 C earing and G ubbing 1. 000 0. 400
LS 0. 300 3, 690. 00
12, 300. 00000 0. 700 8, 610. 00
0010 202-00019 Renoval of Inlet 4.000 0. 000
EACH 0. 000 0. 00
535. 00000 0. 000 0. 00
0015 202-00021 Renoval of Manhol e 3. 000 1. 000
EACH 2.000 1, 140. 00
570. 00000 3. 000 1, 710. 00
0020 202-00035 Renoval of Pipe 400. 000 0. 000
LF 10. 000 195. 00
19. 50000 10. 000 195. 00
0025 202- 00190 Renoval of Concrete Median Cover Materi al 1, 000. 000 0. 000
SY 573. 000 4,584. 00
8. 00000 573. 000 4,584. 00
0030 202-00200 Renoval of Sidewal k 1, 346. 000 37.000
SY 0. 000 0. 00
7. 25000 37.000 268. 25
0035 202-00203 Renoval of Curb and Qutter 4,377.000 48. 500
LF 2,470. 000 11, 115. 00
4. 50000 2,518. 500 11, 333. 25
0040 202- 00206 Renoval of Concrete Curb Ranp 78. 000 0. 000
SY 0. 000 0. 00
11. 50000 0. 000 0. 00
0045 202- 00220 Renoval of Asphalt Mat 9, 952. 000 200. 000
SY 0. 000 0. 00
4. 00000 200. 000 800. 00
0050 202-00240 Renoval of Asphalt Mat (Pl aning) 15, 213. 000 0. 000
SY 0. 000 0. 00
2. 60000 0. 000 0. 00
0055 202-00250 *Removal of Pavenment Marking 2,674.000 0. 000
SF 1, 677. 000 2,767.05

1. 65000 1,677.000 2,767.05



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 202-00705 *Renoval of Light Standard Foundation 4. 000 2.000
EACH 0. 000 0. 00
330. 00000 2.000 660. 00
0065 202- 00800 Renoval of Overpass Mounted Sign Bracket 2.000 0. 000
EACH 1. 000 1, 290. 00
1, 290. 00000 1. 000 1, 290. 00
0070 202-00810 Renoval of Ground Sign 12. 000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0075 202-00821 Renoval of Sign Panel 3. 000 0. 000
EACH 2.000 180. 00
90. 00000 2.000 180. 00
0080 202-00895 Renoval of [|npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 315. 00000 1. 000 1, 315. 00
0085 202-01180 Renoval of Median Barrier 168. 000 0. 000
LF 80. 000 2,320.00
29. 00000 80. 000 2,320.00
0090 202-04001 Pl ug Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
3, 755. 00000 0. 000 0. 00
0095 202- 04002 G ean Cul vert 4. 000 0. 000
EACH 0. 000 0. 00
1, 370. 00000 0. 000 0. 00
0100 203- 00060 Enbanknent Material (Conplete In Place) 8, 545. 000 1, 269. 000
cY 125. 000 1,343.75
10. 75000 1, 394. 000 14, 985. 50
0105 203-00100 Mick Excavation 1, 000. 000 0. 000
CY 0. 000 0. 00
8.20000 0. 000 0. 00
0110 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0120 203-01597 *Pot hol i ng 150. 000 8. 500
HOUR 0. 000 0. 00
190. 00000 8.500 1, 615. 00
0125 203-01622 *Sweepi ng (Wth Pickup Broom 300. 000 8. 000
HOUR 10. 000 1, 350. 00
135. 00000 18. 000 2,430. 00
0130 206- 00000 Structure Excavation 5, 947. 000 2, 235. 000
CcY 924. 000 3, 696. 00
4. 00000 3, 159. 000 12, 636. 00
0135 206- 00100 Structure Backfill (dass 1) 438. 000 290. 000
CY 19. 000 304. 00
16. 00000 309. 000 4,944. 00
0136 206- 00200 Str Bkfl (CL 2) CO #02 730. 000 377.000
CY 31. 000 395. 25
12. 75000 408. 000 5,202. 00
0140 207-00205 Topsoi | 1, 199. 000 0. 000
CY 0. 000 0. 00
11. 50000 0. 000 0. 00
0145 207-00210 St ockpi | e Topsoi | 1, 300. 000 540. 000
CY 0. 000 0. 00
5. 00000 540. 000 2,700. 00
0150 208-00002 Erosion Log (12 Inch) 1, 596. 000 30. 000
LF 0. 000 0. 00
4. 50000 30. 000 135. 00
0155 208- 00009 Erosion Log (20 Inch) 532. 000 128. 000
LF 0. 000 0. 00
6. 80000 128. 000 870. 40
0160 208-00020 Silt Fence 2,272.000 755. 000
LF 0. 000 0. 00
2.40000 755. 000 1, 812. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0004 13: 25: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0165 208-00034 Gravel Bag 80. 000 29. 000
LF 0. 000 0. 00
12. 80000 29. 000 371. 20
0170 208-00045 Concrete Washout Structure 8. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0175 208- 00051 StormDrain Inlet Protection (Type 1) 1, 136. 000 30. 000
LF 0. 000 0. 00
7.00000 30. 000 210. 00
0180 208-00070 Vehi cl e Tracki ng Pad 8. 000 4.000
EACH 0. 000 0. 00
1, 190. 00000 4.000 4, 760. 00
0185 208- 00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 20. 000
HOUR 7.000 280. 00
40. 00000 27.000 1, 080. 00
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0195 208-00206 Erosi on Control Supervisor 352. 000 53. 000
DAY 10. 000 920. 00
92. 00000 63. 000 5, 796. 00
0200 210-00815 Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
155. 00000 0. 000 0. 00
0205 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0. 00
0210 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0215 210-04020 Modi fy Inlet 4. 000 0. 000
EACH 0. 000 0. 00

1, 720. 00000 0. 000 0.00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0220 212-00006 Seedi ng (Native) 9. 100 0. 000
ACRE 0. 000 0. 00
595. 00000 0. 000 0. 00
0225 212-00032 Soi | Condi tioni ng 4. 500 0. 000
ACRE 0. 000 0. 00
85. 00000 0. 000 0. 00
0230 213-00004 Mil ching (Weed Free Straw) 9. 100 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0235 213-00061 Mil ch Tacki fier 1, 820. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0240 213-00100 Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
910. 00000 0. 000 0. 00
0245 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
0250 214-00220 Deci duous Tree (2 Inch Caliper) 25. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0255 214- 00506 Evergreen Tree (6 Foot) (Ball and Burl ap) 12. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0260 216- 00041 Soi | Retention Bl anket (Straw Coconut) 1, 715. 000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
0265 217-00020 Her bi ci de Treat nent 80. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0270 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 500
LS 0. 250 780. 00
3,120. 00000 0. 750 2, 340. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0004 13: 25: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0275 304- 06007 Aggregate Base Course (Cl ass 6) 1, 408. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0280 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 350. 000 73. 400
TON 3. 030 448. 44
148. 00000 76.430 11, 311. 64
0285 403- 00800 Enmer gency Pot hol e Repair 20. 000 0. 000
TON 0. 000 0. 00
520. 00000 0. 000 0. 00
0290 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 3, 853. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0. 00
0295 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2, 712. 000 0. 000
TON 0. 000 0. 00
62. 00000 0. 000 0. 00
0300 420-00102 Geotextile (Erosion Control) (dass 1) 80. 000 0. 000
SY 0. 000 0. 00
10. 40000 0. 000 0. 00
0305 503-00042 *Drilled Caisson (42 Inch) 38. 000 0. 000
LF 0. 000 0. 00
380. 00000 0. 000 0. 00
0310 506-00212  Riprap (12 Inch) 20. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0315 603-01180 18 Inch Reinforced Concrete Pipe 825. 000 46. 000
LF 24.000 1, 152. 00
48. 00000 70. 000 3, 360. 00
0320 603-01240 24 I nch Reinforced Concrete Pipe 410. 000 240. 000
LF 36. 000 2, 606. 40
72.40000 276. 000 19, 982. 40
0325 603-01360 36 Inch Reinforced Concrete Pipe 633. 000 612. 000
LF 21. 000 2,016. 00

96. 00000 633. 000 60, 768. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0004 13: 25: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0330 603-05018 18 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0335 604- 00305 *Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0340 604- 13005 *Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 285. 00000 0. 000 0. 00
0345 604- 13010 *Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0350 604- 13015 *Inlet Type 13 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0355 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 435. 00000 0. 000 0. 00
0360 604-19410 *Inlet Type R Special (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 030. 00000 0. 000 0. 00
0365 604-19415 *Inlet Type R Special (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 690. 00000 0. 000 0. 00
0370 604-39010 Manhol e Speci al (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 395. 00000 2. 000 6, 790. 00
0375 604- 39015 *Manhol e Special (15 Foot) 2. 000 0. 000
EACH 2. 000 16, 050. 00
8, 025. 00000 2. 000 16, 050. 00
0380 604-39025 Manhol e Speci al (25 Foot) 0. 500 0. 500
EACH 0. 000 0. 00

7, 325. 00000 0. 500 3, 662. 50



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18083- Bl D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0385 605-00041 4 Inch Perforated Pipe Underdrain (Special) 411. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0390 606-00710 CGuardrail Type 7 (Style CA) 80. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0395 606-00730  CGuardrail Type 7 (Style CD) 117. 000 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0. 00
0400 607-11525 Fence (Plastic) 1, 940. 000 1, 353. 000
LF 0. 000 0. 00
3.30000 1, 353. 000 4, 464. 90
0405 608- 00006 Concrete Sidewal k (6 Inch) 1, 577. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0410 608-00010 Concrete Curb Ranp 96. 000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0. 00
0415 609-21010 Curb and Qutter Type 2 (Section I-B) 1, 665. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0420 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 570. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0425 609-21110 Curb and Qutter Type 2 (Section |I-B) (Special) 590. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 609-24004 Qutter Type 2 (4 Foot) 402. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0435 610- 00020 Medi an Cover Material (Patterned Concrete) 2, 877.000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18083- Bl D ESTI MATE RUN 01/ 11/2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0440 610-00030 Medi an Cover Material (Concrete) 3, 813. 000 0. 000
SF 0. 000 0. 00
6. 75000 0. 000 0. 00
0445 613-00306 *3 Inch Electrical Conduit (Bored) 655. 000 0. 000
LF 0. 000 0. 00
16. 50000 0. 000 0. 00
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 539. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0455 613-07050 *Pul | Box (13"x24"x18") Deep 4.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0460 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
7,235. 00000 0. 000 0. 00
0465 613-34300 *Li ght Standard Metal (30 Foot) 18. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0470 613-40010 *Light Standard Foundati on 16. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0475 613-50010 *Phot oel ectric Cell 2.000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0480 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 20. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0485 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0490 614-00011 Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25:14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0495 614-00012 Sign Panel (Cass I1) 170. 000 0. 000
SF 0. 000 0. 00
22.75000 0. 000 0. 00
0500 614-00013 Sign Panel (Cass I11) 216. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0505 614-00040 Sign Post (Special) 8. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0510 614-00216 Steel Sign Post (2x2 Inch Tubing) 177. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0515 614- 32000 Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
24, 700. 00000 0. 000 0.00
0520 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
18, 750. 00000 0. 000 0.00
0525 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 650. 000 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0530 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0535 621-00450 Det our Pavenent 3, 360. 000 0. 000
SY 755. 000 21,517.50
28. 50000 755. 000 21,517.50
0540 625- 00000 *Construction Surveying 1. 000 0. 100
LS 0. 100 2,830. 00
28, 300. 00000 0. 200 5, 660. 00
0545 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 000 0. 00
240, 000. 00000 0. 250 60, 000. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0550 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
4, 600. 00000 0. 250 1, 150. 00
0555 627- 00002 *Ther mopl astic Pavenent Marking 2, 434. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0560 627-00005 *Epoxy Pavenent MarKking 245. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0. 00
0565 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 245. 000 0. 000
GAL 30. 000 1, 027. 50
34. 25000 30. 000 1, 027. 50
0570 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 240. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0575 629-01001  *Survey Monunent (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
722. 00000 0. 000 0. 00
0580 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
722. 00000 0. 000 0. 00
0585 630-00000  Flagging 4,500. 000 51. 500
HOUR 95. 000 1, 900. 00
20. 00000 146. 500 2,930. 00
0590 630- 00003 Uni forned Traffic Control 400. 000 38. 000
HOUR -38. 000 -532.00
14. 00000 0. 000 0. 00
0591 630- 00003 Uni forned Traf Cirl 73.500 0. 000
HOUR 73.500 3,307.50
45. 00000 73.500 3,307.50
0595 630- 00004 Traffic Control Vehicle 2. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0600 630- 00007 Traffic Control |nspection 175. 000 33. 000
DAY 19. 000 1, 805. 00
95. 00000 52. 000 4,940. 00
0605 630-00012 Traffic Control Managenent 352. 000 33. 000
DAY 12. 000 5, 040. 00
420. 00000 45. 000 18, 900. 00
0608 630- 00015 Uniforned Traf Ctrl Coordination 55. 500 0. 000
HOUR 55. 500 777.00
14. 00000 55. 500 777.00
0610 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0615 630-80335 Barricade (Type 3 MA) (Tenporary) 13. 000 2.500
EACH 4.000 740. 00
185. 00000 6. 500 1, 202. 50
0620 630-80341 Construction Traffic Sign (Panel Size A) 84. 000 5. 500
EACH 25. 000 1, 500. 00
60. 00000 30. 500 1, 830. 00
0625 630-80342 Construction Traffic Sign (Panel Size B) 61. 000 21.500
EACH 0. 000 0. 00
160. 00000 21.500 3, 440. 00
0630 630-80343 Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
185. 00000 4. 000 740. 00
0635 630-80344 Construction Traffic Sign (Special) 333. 000 87.500
SF 69. 000 1, 518. 00
22. 00000 156. 500 3,443.00
0640 630-80355 Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
6, 300. 00000 1. 000 6, 300. 00
0645 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 1.500
Type
ype) EACH 1. 500 1, 350. 00
900. 00000 3. 000 2,700. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0650 630- 80359 Portabl e Message Sign Panel 25. 000 0. 000
DAY 0. 000 0. 00
145. 00000 0. 000 0. 00
0655 630- 80360 Drum Channel i zi ng Devi ce 150. 000 1.500
EACH 57. 000 2,964. 00
52. 00000 58. 500 3,042.00
0660 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 35. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0665 630-80370 Concrete Barrier (Tenporary) 3, 382. 000 0. 000
LF 510. 000 10, 327. 50
20. 25000 510. 000 10, 327. 50
0670 630-80380 Traffic Cone 300. 000 54. 000
EACH 46. 000 460. 00
10. 00000 100. 000 1, 000. 00
0675 630- 85010 I npact Attenuator (Tenporary) 19. 000 0. 500
EACH 2.000 3, 800. 00
1, 900. 00000 2.500 4, 750. 00
0680 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 0. 500
(Tenporary)
EACH 0. 000 0. 00
14, 500. 00000 0. 500 7, 250. 00
0685 700-70010 F/ A M nor Contract Revisions 482, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700- 70012 F/ A Asphalt Pavenent Incentive 16, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0004 13: 25: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0705 700- 70018 F/ A Roadway Snoot hness | ncentive 9, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70021 F/ A On- The-Job Trai nee 6, 144. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700- 70022 F/ A QIT Col orado Training Program 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700- 70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70034 F/ A D spute Resol ution Board 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700- 70035 F/ A Dewat ering 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70082 F/ A Furnish & Install Electrical Service 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700- 70589 F/ A Environnmental Health & Safety Managenent 10, 000. 000 0. 000
FA 1, 165. 000 1, 165. 00
1. 00000 1, 165. 000 1, 165. 00

CAT 0250 CURRENT AMI  $ 3,543,530.55% 122,119.89 $ 396, 988. 59



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURE ENHANCEMENTS
0755 514-00201 Pedestrian Railing (Steel)(Special) 517. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0760 601- 03040 Concrete O ass D (Bridge) 53. 000 0. 000
CY 0. 000 0. 00
335. 00000 0. 000 0. 00
0765 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 790. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0770 606-11005  Bridge Rail Type 10 (Special) 517. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0775 618-00142 *Prestressed Concrete | (BT42) 210. 000 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0775 MATERI AL ALLOMANCE Beam Di aphrans & Har dwar e 1. 000
DOL -1. 000 - 14, 040. 00
14, 040. 00000 0. 000 0. 00
0775 MATERI AL ALLOMNCE Beam Di aphrams & Hardware Fix Req 1 0. 000
LF 97.500 14, 040. 00
144. 00000 97.500 14, 040. 00
CAT 0300 CURRENT AMI $ 230, 901.00 $ 0.00% 14, 040. 00
CAT NOO350 STRUCTURE F- 16-YQ
0780 202- 00400 Renoval of Bridge 1. 000 0. 020
EACH 0. 240 33, 600. 00
140, 000. 00000 0. 260 36, 400. 00
0785 206- 00000 Structure Excavation 1, 247. 000 0. 000
CY 0. 000 0. 00
4. 00000 0. 000 0. 00
0790 206- 00100 Structure Backfill (dass 1) 1, 254. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004 13:25: 14
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE F-16-YQ
0795 206- 00200 Structure Backfill (dass 2) 224.000 . 000
CY . 000 0. 00
12. 75000 . 000 0. 00
0800 206- 00360 Mechani cal Rei nforcenent of Soil 1, 254. 000 . 000
CY . 000 0. 00
21. 75000 . 000 0. 00
0805 206-01781 *Shoring (Area 1) 1. 000 . 000
LS . 000 0. 00
9, 400. 00000 . 000 0. 00
0810 206-01782 *Shoring (Area 2) 1. 000 . 000
LS . 000 0. 00
9, 400. 00000 . 000 0. 00
0815 206-01783 *Shoring (Area 3) 1. 000 . 000
LS . 000 0. 00
9, 400. 00000 . 000 0. 00
0820 206-01784 *Shoring (Area 4) 1. 000 . 000
LS . 000 0. 00
9, 400. 00000 . 000 0. 00
0825 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 425. 000 . 000
TON . 000 0. 00
95. 00000 . 000 0. 00
0830 502- 00100 *Drilling Hole to Facilitate Pile Driving 172. 000 . 000
LF . 000 0. 00
46. 50000 . 000 0. 00
0835 502-11274 *Steel Piling (HP 12x74) 1, 370. 000 . 000
LF . 000 0. 00
56. 25000 . 000 0. 00
0840 503-00048 *Drilled Caisson (48 Inch) 240. 000 . 000
LF . 000 0. 00
330. 00000 . 000 0. 00
0845 507-00100 Concrete Slope and Ditch Paving (Reinforced) 136. 000 . 000
CY . 000 0. 00
320. 00000 . 000 0. 00
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PON: 18083-BI D ESTI MATE RUN 01/ 11/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0004 13: 25: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STRUCTURE F-16-YQ

0850 515-00120 *Wat er proof i ng (Menbr ane) 2, 618. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0855 515- 00400 Concrete Seal er 637. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0860 518-01004 Bri dge Expansion Device (0-4 Inch) 227.000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0865 601- 03040 Concrete O ass D (Bridge) 1, 496. 000 0. 000
CY 0. 000 0. 00
335. 00000 0. 000 0. 00
0865 MATERI AL ALLOMANCE 3" Precast Deck Panel Request 1 0. 000
CY 146. 696 49, 143. 16
335. 00000 146. 696 49, 143. 16
0870 601- 40400 Structural Concrete Stain 1, 113. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0875 602- 00020 *Rei nforcing Steel (Epoxy Coated) 324, 160. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0880 603-50015 15 Inch Plastic Pipe 668. 000 234.000
LF 0. 000 0. 00
75. 00000 234.000 17, 550. 00
0885 613-00100 *1 Inch Electrical Conduit 147. 000 0. 000
LF 0. 000 0. 00
4. 15000 0. 000 0. 00
0890 613-00200 *2 Inch Electrical Conduit 1, 677.000 0. 000
LF 0. 000 0. 00
4. 70000 0. 000 0. 00
0895 618-00142 *Prestressed Concrete | (BT42) 4, 193. 000 0. 000
LF 0. 000 0. 00

144. 00000 0. 000 0.00
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PCN: 18083-BI D ESTI MATE RUN
PRQJECT: FBR 2873- 160 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURE F-16-YQ

0895 MATERI AL ALLOMNCE G rders 1. 000
DOL -1. 000 -274,557.10
274, 557. 10000 0. 000 0. 00

0895 MATERI AL ALLOMNCE BT42 G rders 1st request fixed 0. 000
LF 1, 906. 646 274, 557. 02
144. 00000 1, 906. 646 274, 557. 02

0895 MATERI AL ALLOMNCE BT42 G rders 1st request fixed 0. 000
LF 1,173.320 168, 958. 08
144. 00000 1,173.320 168, 958. 08

CAT 0350 CURRENT AMI  $ 2,027,473.45$% 251,701.16 $ 546, 608. 26
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0900 620- 00002 Field Office (Oass 2) 1. 000 0. 500
EACH 0. 000 0. 00
40, 000. 00000 0. 500 20, 000. 00
0905 620-00012 Field Laboratory (O ass 2) 1. 000 0. 500
EACH 0. 000 0. 00
40, 000. 00000 0. 500 20, 000. 00
0910 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 625. 00000 1. 000 1, 625. 00
CAT 0450 CURRENT AMI  $ 81, 625.00 $ 0.00$ 41, 625. 00

PRQJIECT TOTAL CURRENT AMI $ 5, 883,530.00$ 373,821.05 % 999, 261. 85



